

gocept.selenium - Feature #8448

Split off HTTP test infrastructure flavours

2010-12-21 09:33 - Wolfgang Schnerring

Status: Fix released	Start date: 2010-12-21
Priority: High (P2)	Due date:
Assignee:	% Done: 100%
Category: Internal	Estimated time: 0.00 hour
Target version: 2.0	
Keywords:	
Description We've grown quite a few test infrastructure integration layers (zope.app.testing, zope.app.wsgi, plain wsgi, static files, zope2, plone.testing, zope2+plone). It makes sense to split these off into a separate egg (gocept.httpserverlayer) and keep only the base stuff and the selenese integration in gocept.selenium proper.	
Related issues: Related to gocept.selenium - Feature #6493: Integrate WebDriver Fix released 2009-11-17	

Associated revisions

Revision 451:d7cb26a9b276 - 2012-12-15 09:57 - Wolfgang Schnerring

Re #8448: Make standalone (plone.testing-based) selenium layer, extract WSGI to gocept.httpserverlayer

Revision 452:0ccb40768a9d - 2012-12-17 18:52 - Wolfgang Schnerring

Re #8448: Extract zope.app.testing flavour

Revision 458:51f82bab91f8 - 2012-12-18 20:10 - Wolfgang Schnerring

Re #8448: Extract plonetesting flavour

Revision 461:018c92dbaaee - 2012-12-19 17:01 - Wolfgang Schnerring

Re #8448: Extract grok flavour

Revision 467:1f22e3cdfcd7 - 2012-12-19 17:50 - Wolfgang Schnerring

Fixes #8448: Merge feature branch

History

#1 - 2010-12-21 09:34 - Wolfgang Schnerring

- Target version set to 1.0

#2 - 2012-01-20 10:39 - Wolfgang Schnerring

- Target version deleted (1.0)

#3 - 2012-01-20 13:14 - Wolfgang Schnerring

- Target version set to 1.0

#4 - 2012-11-16 08:17 - Wolfgang Schnerring

- Target version changed from 1.0 to 517

#5 - 2012-11-16 08:18 - Wolfgang Schnerring

- Category set to Internal

#6 - 2012-11-21 09:42 - Wolfgang Schnerring

- Priority changed from Normal (P3) to High (P2)

#7 - 2012-12-13 11:55 - Wolfgang Schnerring

- *Description updated*

#8 - 2012-12-17 08:35 - Wolfgang Schnerring

- *Target version changed from 517 to 2.0*

#9 - 2012-12-17 08:40 - Wolfgang Schnerring

- *Subject changed from Split off test infrastructure flavours into eggs? to Split off HTTP test infrastructure flavours*

#10 - 2013-02-13 17:03 - Wolfgang Schnerring

- *Status changed from Confirmed to Fix committed*

#11 - 2013-03-01 14:21 - Wolfgang Schnerring

- *% Done changed from 0 to 100*

Applied in changeset [1f22e3cdfcd7](#).

#12 - 2013-10-02 11:04 - Wolfgang Schnerring

- *Status changed from Fix committed to Fix released*

gocept.selenium-2.0.0